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1. SUMMARY PROJECT DESCRIPTION 

 
1.1        Introduction 

 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 
Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 
counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 
capable of providing oversight for road rehabilitation activities by 2015. 

 

This monthly progress report presented in respect of the project, covers the 
period from 1 January 2014 to 2 February 2014, that being a slightly 
extended ‘cut off’ date which coincides with the completion of the field trip 
to the three counties. In addition, the report details the status and 
approach to outstanding items and presents an outline work schedule for 
the forthcoming month. 
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2. JANUARY 2014 OVERVIEW 

 
Preamble 

 

During January 2014, much logistical work was carried out in the ongoing 

mobilization process, particularly in the organization of office equipment, 

furniture, IT and the like in order to facilitate the occupancy of the new 

office during week ending 17 January 2014. 

 

2.1 January Highlights Summary 

 

The table included hereafter provides a summary of the project highlights: 

 

  

JANUARY 2014 

Date Description Comment 

4 Jan TRG Training Specialist arrives in Monrovia Bruce Purdy 

6 Jan Weekly Meeting with USAID US Embassy 

10 Jan Jim Clarke returns to Monrovia after leave Jim Clarke 

15 Jan Weekly Meeting with USAID US Embassy 

19 Jan TRG Specialist field work complete & departs Demob TRG 

20 Jan Quarterly Deliverable submitted to USAID Quarterly Report 

20 Jan Final Inception Report & PMP submitted Inception Report 

21 Jan Weekly Meeting with USAID CDM Office 

22 Jan Kick Off with Contractor at USAID (21st Century) Award of Nimba 

22 Jan Kick Off with Contractor at USAID (Westwood) Award of Bong 

23 Jan Meeting with USAID at project office Recap of weekly 

27 Jan Kick Off with Contractor at USAID (SSF) Award of Lofa 

28 Jan Depart Monrovia for drive to Voinjama, Lofa Counties Visit 

29 Jan Meeting at Lofa County Administration County Super 

29 Jan Visit FED Lofa county office County Manager 

29 Jan Visit to two Lofa Roads Drive Roads 

30 Jan Drive to Gabarnga and meet with Bong County  Officers at Admin 

30 Jan Visit FED Bong county office County Manager 
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31 Jan Visit long Bong county road and two Nimba roads Drive Roads 

1 Feb Drive to Sannequelle; meet with Nimba County County Super 

1 Feb Visit to FED Nimba county office County Manager 

2 Feb Return to Monrovia from counties visit Home office 
 

In particular, five more specific items are worthy of note, being specifically 

related to the progression of the objectives of the project, namely: 

 

 Training specialist arrival for Training Capacity Development 

 

 Submission of Project Deliverables 

 

 Award of Works Contracts and Notice to Proceed to contractors 

 

 Road Prioritization Tool 

 

 Field Visits to Counties by USAID and CDM key staff 

 

The abovementioned items will be elaborated in the following section. 

 

2.2 Details of Highlights 

 

2.2.1 Training Capacity Development (Field Trip) 

 

Capacity Development Objectives: 

 

The CDM scope of services under the project includes the promoting and 

capacity building of local A&E firms. The capacity development specialist is 

supporting the work of the CDM team with a focus on capacity building and 

guidance associated with the team’s assigned activities. The intent of the 

ES3R program is to pre-qualify and train five local A&E firms capable of 

providing oversight for the road rehabilitation activities by 2015. Ultimately 
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by the end of the project the capacity development specialist will assist the 

CDM team as follows:  

 assess each of the firms’ capacity 

 define capacity gaps 

 develop training programs 

 identify suitable training providers 

 develop mentoring skills of key project staff.  

 

It is therefore, a staged plan that seeks to grow and be relevant to what is 

going on at that time within the ES3R project itself. 

 

It is recognized that the success of the implementation of the capacity 

development program depends in part on the ability of the A&E firms and 

MPW Engineers to develop technical knowledge and skills. But it is also 

recognized that enhanced capacity development is about much more than 

just skill development. Capacity development seen in this context is not 

only to improve capacity for individual employees of the A&E firms but is 

also an important vehicle through which we can transform the less tangible 

aspects of the private firms—their attitudes, their commitment and the 

manner in which they help to build a sustainable professional class in 

Liberia.  

 

Methodology 

 

The capacity development specialist, Bruce Purdy, arrived in Liberia on 4 

January 2014 and departed Liberia on 19 January 2014. The purpose of this 

initial visit was to produce the short-list and review of five local firms. That 

task included on-site interviews and assessments of each firm using an 

Organizational Capacity Assessment (OCA) tool that provided an overall 

baseline condition for each firm and later could be used after a year to 

document progress. The tool was developed by TRG staff in conjunction 

with the capacity development consultant. The OCA was pre-tested with a 
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Liberian engineering company, slightly adjusted to local conditions and 

then administered face to face with each of the firms that ultimately 

showed interest in the project.  

 

Interviews 

 

Face to face interviews were conducted, using the OCA tool, with the 

principals of seven local Liberian firms in Monrovia. Initially, respondents 

were told exactly what the purpose of the interview was to be and why it 

was being conducted.  Interviews took on average about one and a half 

hours to conduct. The principals of one of the remaining eight firms were 

visiting the United States and were subsequently interviewed by the 

consultant by telephone on his return to the U.S. The remaining ninth firm 

of the original nine submittals chose not to participate in the program. 

Thus, eight total interviews were conducted by the capacity development 

specialist. 

 

Within each interview, immediately following completion of the formal 

questionnaires, respondents were invited to explore issues, which had 

arisen during the course of the interviews in an informal setting and to 

provide a more personalized insight into the topics covered. Thus the 

interview had both quantitative and qualitative components. 

 

A & E Firms Interviewed 

 

A list of the A & E firms which participated is included in Annex A of this 

document. 
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2.2.2 Submission of Project Deliverables 

 

The following deliverables and documentation were finalized and 

submitted to USAID/Liberia on 20 January 2014: 

 

 Inception Report  

This was the final Inception Report which was prepared with the 

incorporation of comments which had been received from 

USAID/Liberia and L-MEP, the latter in respect of the Performance 

Management Plan, the final version of which was issued 

simultaneously. 

 

 Quarterly Report, Year 1, Quarter 1 

This was the first quarterly report submitted on the project. 

 

 Project Budget Realignment 

This letter was prepared and issued as a consequence of a number of 
minor desirable changes which have been effected following many 
discussions, which have led the parties to the conclusion that a 
budget realignment be presented in order that the relevant items are 
consolidated. 

 

 Vehicle Procurement 
This letter was prepared in order to present our motivation for the 

procurement of further project vehicles, which are a requirement for 

project operations to be continuous out of the Monrovia office and in 

the field without significant disruption. We believe that this will be 

the case immediately following the mobilization of the field teams to 

the county field offices. 
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 2.2.3 Award of Works Contracts and Notice to Proceed 

 

A series of meetings were scheduled by USAID/Liberia in order that the 

three contracts be awarded, as a result of the evaluation of bids which 

were received for the contract solicitations. The meetings, to which CDM, 

the Quality Assurance Contractor (QAC) under the terms of the contracts, 

was invited and attended, were held at the U.S. Embassy as follows: 

 

 22 January 2014 (11:00 hrs) The award and Notice to Proceed for 

the Nimba Roads to 21st Century Engineering 

 

 22 January 2014 (14:30 hrs) The award and Notice to Proceed for 

the Bong Roads to Westwood Contractors 

 

 27 January 2014 (14:00 hrs) The award and Notice to Proceed for 

the Lofa Roads to SSF Entrepreneur Inc. 

 

2.2.4  Road Prioritization Tool 

 

There has been much time input related to the development of the Road 

Prioritization Tool through meetings and discussions with USAID/Liberia as 

well involving a number of stakeholders as follows: 

 

 22 January 2014:  USAID Cost Benefit Analysis (CBA) received 

Universe of proposed roads received 

 

 23 January 2014:  Meeting with ES3R COR 

 

 24 January 2014:  Technical discussion with ES3R COR 
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 27 January 2014:  Meeting with FED & LISGIS re: GIS matters. 

Discussions on ‘Target Markets’ for F2M 

roads. 

 

 28 January 2014:  Maps of Bong and Nimba compiled by GIS   

officers from FED and LISGIS. 

     Meeting with COP FED 

 

 Counties Visit:  Concept of Road Prioritization Tool  

introduced to key stakeholders. 

 

There are numerous key items which have become apparent as a 

consequence of the various meeting and discussions which have taken 

place. These are included in the ‘Status of Road Prioritization Tool’ which is 

included in Annex B of this document. 

 

2.2.5 Field Visits to Counties by USAID and CDM key staff 

 

A joint USAID/Liberia and CDM visit to the three counties was scheduled to 

commence on 28 January 2014 with a return to Monrovia estimated on 2 

February 2014. The visit was carried out as per schedule with the key 

administrative and technical activities (by County & order visited): 

 

Lofa County  29 January 2014  

 Meeting at County Administration (Voinjama) 

 Inspection of Bitijama Road (3.6km) 

 Inspection of Galamai Road (2.6km) 

 Visit to MPW Resident Engineer office (RE not present) 

 Visit to FED offices 
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Bong County 30 January 2014 

 Meeting at County Administration (Gbaranga) 

 Visit to FED office at CARI, Suakoko. 

 

31 January 2014 

 Inspection of Tolomai – Pele – Palala Road (Bong) 30.7km 

 

Nimba County 

 Inspection of Bahn – Kpayee – Payee – Zuolar Road (Nimba) 14km 

 Inspection of Dwonwea – Zuolapa Road (Nimba) 4.1km 

 

1 February 2014 

 Meeting of Key Stakeholders at Sannequelle 

 Visit to FED office (Ganta) 

 Visit to 21 Century Engineering compound (south of Ganta) 

 Visit to recently constructed feeder road (south of Ganta) 

 

One of the main purposes of the visit was for USAID to make formal 

introduction of both the ES3R project and CDM key staff to the county 

officials and key stakeholders. In addition, it provided CDM the opportunity 

to become familiar with the condition of a selection of existing tracks/roads 

to be included in the imminent road rehabilitation works. 

The meetings with senior county officials and key stakeholders were most 

informative, with all parties keenly interested both in the imminent 

commencement of construction rehabilitation works and in the F2M roads 

which will be targeted for design by the team. A key item which was raised 

as a concern during all the meetings was the coordination of the selection 

process for roads to be included for rehabilitation. It seems that in the past 

the same roads have been selected for upgrading by different bodies, 

which should clearly be avoided in the future. CDM are aware of this 

situation and will make every effort to coordinate the target road selection 
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process by close liaison with MPW and regular updating of the GIS data 

system which is managed by L-MEP.  

 

A Trip Report which includes further information regarding follow up and 

output is included in Annex C of this document. Annex D includes selected 

photographs of portions of the roads to be rehabilitated under the works 

contracts already awarded by USAID. 
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3. OUTSTANDING ITEMS 
The following is a list of outstanding items, status of each with pending 

items and areas of responsibility. 

Item Outstanding 

Issue 

Status Action 

Required 

Responsible 

1. Appointment of 

F&A Manager 

Preferred 

candidate 

identified 

Offer made to 

preferred 

candidate 

CDM 

2. Recruit RE staff Response to 
advert under 
assessment 

Interviews 
completed, two 
offers accepted. 

CDM 

3. Recruit Design 
and supervisory 
TCN’s  

Contact 
proposed staff 
members 

Progressing, 
approval 
applied and 
awaited 

USAID 

4. QAC Scope Scope of RFT and 
solicitation docs 
not compatible 

Review to be 
carried out 

USAID 

5. Prequalification 
Document 

Scheduled for 
submission to 
USAID 20 
February 2014 

Draft doc well 
in progress 

TRG 

6. Development of 
road selection 
prioritization tool 

Initiated and in 
progress 

Finalize 
prioritization 
tool 

Team 

7. Final Inception 
Report 

IR Submitted 20 
January 2014 

Comments 
expected 

USAID 

8. Quarterly Report 
and Budget 
Realignment 

Submitted on 20 
January 

Comments 
Expected 

USAID 

9. Additional 
Vehicle 
Procurement 

Letter submitted 
with proposals 

Comments 
expected 

USAID 

10. USAID 
Implementing 
Partners 

USAID provided 
introduction to 
further partners 

Meeting 
scheduled with 
LAUNCH for 6 
Feb 2014 

CDM to meet 
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11. F2M road 
construction 
contracts 

USAID award 
contracts in late 
January 

Site meetings to 
be scheduled 

Team 

12. Contract 
documents for 
three contracts 

QAC request for 
copies 

Contract 
documents to 
be issued 

USAID 

13. Employment of SI 
site staff 

SI positions 
advertised 

Interviews 
pending budget 
approvals 

CDM/Cardno 

14. Identify GIS 
consultant 

Initiated Market search CDM/Cardno 

15. Visit to counties 
and F2M roads  

Visit to counties 
carried out 

Download from 
visits 

Team 
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4. OUTLINE SCHEDULE 
 

Preamble 

 

The schedule for field staff input in terms of the commencement of 

construction oversight and design of the target roads is heavily dependent 

on the mobilization and deployment of field team leaders (TCN’s) for 

whom approval is awaited. The mobilization schedule which is included 

hereafter reflects the time in weeks for the particular staff item, following 

the receipt of the relevant approvals from USAID/Liberia. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Offers have been made to potential resident engineers and it is expected 

that the first of these three staff members will commence work in mid-

February 2014, followed by the balance of RE’s by early to mid-March. It is 

worthy of note however, that these resident engineers as well as the 

contractors, are to be mentored by the Field Team Leaders whose 

mobilization to Liberia and deployment on site is critical.  

 

Staff 
Description 

Employment 
Offer 

Mobilization 
to Liberia 

Mobilization 
to Site 

Deployment 
on Site 

TCN’s (3No) 
Field Team 
Leaders 

0 +2 or 3 +2.5 or 3.5 +3 or 4 

Resident 
Engineers 
(3No) 

Mid- January 
2014 

Resident in 
Liberia 

Commence 
mid 
February 

From mid- 
February 

Site 
Inspectors 
(3No) 

+1 

Resident in 
Liberia +4 or 5 From +5 

Trainee(s) Engagement as agreed with A & E firms and to suit work 
schedule on particular site. 



19 
ES3R Monthly Report – Jan 2014 

The work schedules envisaged in terms of project objectives are addressed 

hereafter, however it must be emphasized that the field teams will not be 

able to function effectively either in construction oversight or in the road 

survey and design functions until the arrival on site of the field team 

leaders. Thus, it is not considered practical to present the schedule as a 

time chart but rather as a list of items which will be carried out on the 

particular objective during the month. 

 

Objective 1 – Construction Oversight 

 

The items which will be progressed during February will be as follows: 

 

Mobilization process 

Support with Inception Report 

Approval / rejection  

Support with incremental design 

Approval / rejection  

First site meetings 

Monthly progress report 

 

It should be understood that this construction oversight is not a 

straightforward undertaking and in the absence of the field team leaders, 

we do not consider that the resident engineers have sufficient experience 

to fulfill the oversight duties of the QAC. Additionally, the site inspectors 

are to be the full time site based overseers, thus their early deployment is 

required in order that the resident engineers may devote time to target 

road survey and design functions as soon as practical. 
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Objective 2 – Design and Contract Documents 

 

Section 2.2.4 of this document indicates the good progress which has been 

made in the formulation of the road prioritization tool during January. The 

schedule for completion of the tool is envisaged to be concluded by mid- 

February 2014. 

 

The items which were scheduled to be commenced during February 2014 

were to be as follows: 

 

Identify roadnet to be surveyed 

Undertake inventory survey 

Undertake rapid condition survey 

Process data 

Preliminary cost estimate 

Prepare MCA matrix 

 

It is advised that the majority of these items are to be led by the field team 

leaders who have the requisite experience to progress this work with the 

necessary assistance of resident engineers, as and when the latter may be 

available from on-site oversight duties. Thus it is clearly evident that there 

will be a delay on this objective. 

 

Objective 3 – Training of A & E Firms 

 

The schedule for February consists of the preparation and submittal of the 

Draft Prequalification Report, receipt of client comments on the same, 

followed by the finalization of the final Prequalification Report. 

Concurrently, a schedule for the next field visit will be progressed. 
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION 

A & E FIRMS EXPRESSING INTEREST 

  

Name, Address, Telephone 

Number and Email of Firm 

Key Personnel Interview Date and 

Time  

LONGMAN ENGINEERING 
SERVICES INC. 
S.K.D. Blvd., Opposite Don Kan Filling 
Station; Congo Town, Monrovia 
Tel: (+231) 6908738; 776814553 

Thomas W. 

Johnson and 

Moses Abu 

WEDNESDAY 8TH 

JANUARY 2014 - 2:00 – 

3:30PM 

AMALB SYSTEMS, INC. AND, 
KARNLEY ARCHITECTS, PLANNERS 
AND ENGINEERS 
8TH STREET, SINKOR, Monrovia 
(231) 886921068 
ekarnely@yahoo.com  

Elijah Karnley WEDNESDAY  8TH 

JANUARY 2014 - 4:00 

PM  

GBESOHN ASSOCIATES LIMITED 
Warren Street, off Camp Johnson road 
Gooding Building, Central Monrovia. 
Office Tel:+231-202-123819; 
Cell:+231-886-123819 
  Email:isaac@gbesohnassociates.com 
 

Engr. Isaac K. 
Krah-Gbesohn 
Managing Principal 
Partner  
 

THURSDAY- 9TH 

JANUARY 2014 - 10:00 

– 11:30AM 

PRIME CONSORTIUM INC. 
Red-light, Benson Hospital, Paynesville 
Freeman.richardk@gmail.com 
jkpajibo@hotmail.com  
Tel:  |+2316-520101 / +231-770328214 
(Mr. Pajibo’s telephone) 
 

Jlateh K. 
PajiboRichard K. 
Freeman 
Farfini Kamara 
Suleiman Ken  

THURSDAY- 9TH 

JANUARY 2014 - 1:00 -

3:00PM 

  

mailto:ekarnely@yahoo.com
tel:+231-202-123819
mailto:isaac@gbesohnassociates.com
mailto:Freeman.richardk@gmail.com
mailto:jkpajibo@hotmail.com
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TSC ENGINEERING AND 
CONSTRUCTION CONSULTANTS 
INC.  
 ACICO Building,2nd Floor 
Carey Street, Monrovia 
asackor@tristarliberia.com                    
      Monrovia: +231 880657966 
 

Amara Sackor THURSDAY- 9TH 

JANUARY 2014 - 

4:00PM 

WALKER-ROBINSON 
INTERNATIONAL 
Center and Carey Streets, Monrovia 
Tel: +231 8866547652 
Narsamstmt1@yahoo.com 
 

Norman Robinson FRIDAY- 10TH 

JANUARY 2014 - 

10:00AM – 12:00PM 

JADA, Inc. 
Dual a rod island, Monrovia 
arunadorley@gmail.com  

Aruna Dorley MONDAY, 13 January 

2014, 9:00Am - -

11:00AM 

Clinton and Partners, Inc. 
20th Street, Sinkor, Tubman, Blvd. 
Monrovia, Liberia 
Tel: 888. 947. 911 
Jclin912@hotmail.com 
 

Joyce Clinton Friday, 24 January, 2014 
(interviewed via 

telephone in the United 

States)  

 

 

 

 

 

 

 

 

 

mailto:asackor@tristarliberia.com
mailto:Narsamstmt1@yahoo.com
mailto:arunadorley@gmail.com
mailto:Jclin912@hotmail.com
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R) 
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STATUS OF ROAD PRIORITIZATION TOOL 
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Status of Road Prioritization Tool - End of January 2014 

1. Key dates 

Date Details Comments 

22 Jan Receipt of  
1. USAID’s CBA 
2. Universe of Proposed 

roads 

 
1. Critical assumptions made in CBA are:  

a) Implementation using labour based techniques i.e. 55%-45% split. Contractors are using a mechanised 
technique. 

b) The use of local materials, wood etc. MPW have a policy that wood is not to be used as a bridging 
material.  

c) The analysis uses AADT of greater than 100 vehicles/day. This appears to be unusually high for F2M roads.  
2. Presumed to be based on discussions with FED oficers 

23 Jan 1. Meeting with ES3R COR on 
tool 

1. Discussions on relevant criteria and weighting 

24 Jan 1. Preliminary criteria and 
weightings inserted in to 
matrix  

1. Undertaken by ES3R COR and RDE 

27 Jan 1. Meeting with GIS officers 
from FED and LISGIS at 
LISGIS Office 

2. Discussions on ‘target 
market’ for f2m roads 

 
 
 

2     Growing importance of connectivity of f2m roads to higher/highest road network hierarchy. 

28 Jan 1. GIS officers from FED and 
LISGIS compile maps of 
Bong and Nimba 

2. Meetings with COP FED 

1. Relevant data selected and maps prepared for all Districts where FED is operational. Formulation of maps 
requires 1 GIS officer day /county. Counties of Voinjama and Grand Bassa to be undertaken after ES3R’s 
imminent trip to Counties. 

2. Arrange meeting to discuss preliminary tool with value chain Leads on 6th February 

29,30th 
Jan & 1st 
Feb 

Meetings with Key County 
Stakeholders at Voinjama, Bong 
and Nimba 

Concept of tool introduced including the participatory stakeholder approach to prioritization 
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2 Key Points 

1. CBA prepared by USAID in order to be relevant needs to be reviewed to accommodate, 1. Mechanised road improvement 

techniques, 2. Use of conventional engineering materials, 3. Defendable traffic counts/predictions. On this basis the use of the CBA 

appears to have limited application. Inception Report recommends use of an alternative method. 

2. Developing appropriately populated maps thus far has been a lengthy resource intensive process. The project is dependent on other 

agencies for this service.  

3. To be able to recruit then train a GIS officer in ArcGIS to a sufficient level of competence in the time allocated is overly ambitious. It 

is more efficient to seek ‘consultancy services’ from existing GIS officers.  

4. A timely conclusion is need on road prioritization criteria with FED and other key stakeholders 
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COUNTIES TRIP REPORT 

LOFA, BONG, NIMBA. 
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TRIP REPORT 

Dates: Tuesday 28th January - Sunday 2nd February 2014 

Key personnel: H.M. Shelmerdine COP CDM International, J. Clarke RDE, Cardno EM, D.W. Wounoah COR USAID 

Purpose 
 Introduction to Key Stakeholders in Lofa, Bong and Nimba County 

 Orientation of existing road conditions of selected roads from current contracts 

 Visit MPW Resident Engineers Offices 

 Visit FED Offices 

Date Key Activities Follow Up/Output 

28th January 
Night at 
Voinjama 

1. Depart Monrovia early am. Arrive Voinjama late afternoon 1. Journey time Monrovia – Gbarnga 5 hours. 
Gbarnga Voinjama 4 ½ hours 

29th January 
 
 
 
 
 
Night at 
Voinjama 

1. Meeting at Voinjama County Admin Blding (MPW Engineer 
not present) 

2. Road inspection Bitijama 3.6 km 
3. Road Inspection Galamai. Indicated in contract as 1.7 km but 

GPS records 2.6 km 
4. Inspection of MPW RE office 
5. Meeting with DW in FED to discuss inconsistencies – 

payment for clearing – budget ceiling on road links within 
each contract remain as indicated in contract, level of effort 
to be distributed and interventions selected to 
accommodate budget ceiling. 

1. Attendance list attached 
2. BoQ items in current contracts are inconsistent 

with specification. 
3. Road lengths for all current improvement 

contracts were measured with vehicle 
odometer. 

4. Field team to be based at FED with trips to MPW 
office 

5. DW to organise meetings with all 3 contractors 
to discuss re design approach and potentially 
contentious bill item descriptions w/b 3rd 
February.  

30th January 
 
Night at 
Gbarnga 

1. Depart for Gbarnga, early am. 
2. Meeting with Key stakeholders (Superintendent not present) 
3. Visit FED office at CARI, Suakoko 

1     Attendance list attached 
2 Field team to be based at FED/CARI. Need to 

meet with deputy minister of Ag in order to 
secure offices in CARI.  
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31st January 
 
 
Night at 
Ganta 

1. Journey to Ganta 
2. Road inspection Tolomai – Pele – Palala Road (Bong) 

indicated as 29.9 km but GPS records 30.7km 
3. Road inspection Bahn – Kpayee – Payee – Zuolar Road circa 

14 km. 
4. Road inspection Dwonwea to Zuo-Lapa road indicated as 

4.1km GPS records 4.08 km 
 
 

1. Journey time Gbarnga – Ganta 1 ½ hours   

1st  February 
 
 
Night at 
Ganta 

1. Journey to Sannequelle 
2. Meeting with Key Stakeholders Sannequelle 
3. Visit FED office 
4. Visit 21st Century compound, south of Ganta 
5. Visit to recently completed feeder road 

1. Journey time Ganta - Sannequelle 1 hour  
2. Attendance list attached 
3. Field team to be based at FED office with trips to 

MPW as necessary. 

2nd February 1. Return to Monrovia early am 1. Journey time Ganta - Monrovia 6 hours 
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Tolomai – Pele – Palala Road (Bong) 

 

Tolomai – Pele – Palala Road (Bong) 
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Tolomai – Pele – Palala Road (Bong) 

 

Tolomai – Pele – Palala Road (Bong) 
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Bitijama Road (Lofa) 

 

 

Bitijama Road (Lofa)
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Galamai Road (Lofa) Galamai Road (Lofa)
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Bahn – Kpayee – Payee – Zuolar Road (Nimba) 

 

 

Bahn – Kpayee – Payee – Zuolar Road (Nimba) 
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Dwonwee – Zuolata Road (Nimba) 

 

 

Dwonwee – Zuolata Road (Nimba) 
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